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     Site: Diamond Alkali, Passaic River Study 
New Jersey  

Phase: RI/FS 

Bill No.: 27081558 
Partial #169 

IAG No,:  DW96941975 (BZ694)  
IAG Award Date: 9/24/02 

IAG Expiration Date: 
12/31/16     

Other Corps 
P2#105297; FWI KF72D4 

Reporting Period: From: 
September 21, 2016 

To: 
November 1, 2016 

EPA RPM 
Alice Yeh 

USACE PM 
Elizabeth Franklin 

Work Performed 
 
This Period  On 27 Sep, 11 and 25 Oct 2016, participated in project progress conference calls with EPA/COE/ 

LBG/HDR/BAT/CDM.    
 

 Summary of Contract Payments.  TO 0001. 
o On 7 Oct 16, reviewed and approved Invoice #57, totaling $179,672.49, for period 30 Jul – 26 Aug16.   Of this 

total, $176,538.43 supported IA 1975 (FFS) work and $3,134.06 support IA 2125 (17 mile oversight) work.     
 
 Funding.  No funding received during the reporting period. 

 
 New Task Order Contracting. 

o On 23 Sep 16, received the revised LBG cost proposal. 
o On 28 Sep 16, EPA and USACE completed backcheck of revised proposal and provided comment to LBG. 
o On 30 Sep 16, provided funding to contracts office. 
o On 30 Sep 16, provided Limitation of Future Contract Clause to A. Yeh for review. 
o On 3 Oct 16, LBG submitted final proposal. 
o On 3 Oct 16, received LOFC comments from A. Yeh; incorporated into clause and forwarded to contracting 

office. 
o Coordinated with contract specialist on contract clauses, final technical evaluation and other award 

requirements. 
o On 13 Oct 16, Base Task Order 0006 was awarded to LBG. 

 
 Task Order 0001 Deobligation 

o On 5 Oct 16, received draft deobligation mod from LBG.  Reviewed and provided concurrence for LBG to 
submit final. 

o On 18 Oct 16, LBG submitted deobligation modification paperwork totaling $750,000. 
o On 21 Oct 16, Modification 14 was awarded, deobligating $750,000 from Task Order 0001. 

 
 Technical. 

o On 26 Sep and 3, 11, 17 and 24 Oct 16, participated in team status calls. 
o On 3 Oct 16, participated in risk assessment team call. 

 
 On 30 Sep 16, discussed project status with A. Yeh.  Notification of agreement reached with Settling Party. 

 
 On 13 Oct 16, discussed the Community Involvement Plan (CIP) with A. Yeh.  On 17 and 24 Oct 16, discussed the 

CIP with S. Thompson and shared quality concerns regarding the draft document. 
 

 Schedule.     
o Current schedule is dated 1 Aug 16. 

 
 Conferences 

o On 3 Oct 16, dry run for conference presentation dry run was held via conference call/webinar.  
 

 Conflict of Interest Management Plan 
o   Currently operating under the 12 July 2013 version of the COI Management Plan.  
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Projected Work, Meetings Milestones.  

  Narrative  Key tasks/products.   
o Historic work milestones are captured in previous progress reports. Recent milestones noted below. 
o 11 Apr 14 – Proposed Plan released for public comment - complete 
o 11 Apr 14 –Final RI/FS released to public – complete 
o 20 Aug 14 – Public Comment period ends – complete 
o 4 Mar 16 - Responsiveness Summary - complete 
o 4 Mar 16 – Record of  Decision – complete 
o 6 May 16 – Draft Performance Standard Work Plan - complete 
o 3 Jun 16 – Final Draft Performance Standard Work Plan - complete 

 

Key Meetings • As noted in this report and the LBG BSF. 
Issues 
Technical: • None. 

Schedule • None. 

Funding: • None.   

 

  

 Preparation of monthly progress report and update of the contract expenditure and projection spreadsheet for IAG-
1975. 

 

 
Contractor Actions/ 
Accomplishments 

• Project Management/Community Involvement: 
o Participation in telephone conference calls with EPA, COE and project consultant team members.  

Preparation of Budget Status Forecast (BSF) and progress calls agendas. 
o  More detail contained in LBG BSF #59 for period ending 28 Oct 16. 

 
• Performance Work Standards:  

o Received review comments on pre-draft performance standards from EPA and expert panel. 
o On 21 Oct 16, held meeting on model tasks with regard to engineering performance standards. 
o On 27 Oct 16, held conference call with expert panel to discuss issues and comments on performance 

standards. 
o Weekly team calls and other technical calls held frequently throughout the reporting period as noted in the 

BSF. 
 

• Community Involvement Plan (CIP) 
o On 28 Sep 16, EPA and LBG held conference call to discuss the Draft CIP. 

 
• BAT continues to support the 17-mile team regarding the BERA Sediment Quality Triad. 
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IAG Summary:  Amendment Funding 
          USACE                 Direct Fund Cite            Amend #           Date                USACE               Direct Fund Cite                  Total IAG                  

1,000,000 0 Initial 9/24/02 - - $ 1,000,000 

50,000 0 1 9/11/03 - - $ 1,050,000 

156,000 0 2 4/15/04 - - $ 1,206,000 

1,500,000 0 3 8/11/04 - - $ 2,706,000 

50,000 0 4 9/17/04 - - $2,756,000 

1,000,000 0 5 12/21/04 - - $3,756,000 

4,000,000 0 6 8/17/05 - - $7,756,000 

1,000,000 0 7 11/30/05 - - $8,756,000 

1,000,000 0 8 3/3/06 - - $9,756,000 

1,000,000 0 9 8/23/06 - - $10,756,000 

950,000 0 A 11/28/06 - - $11,706,000 

750,000 0 B 2/28/07 - - $12,456,000 

570.000 0 C 5/21/07 - - $13,026,000 

250,000 0 D 6/9/07 - - $13,276,000 

795,000 0 E 8/30/07 - - $14,071,000 

1,953,200 0 F 11/7/07 - - $16,024,200 

2,000,000 0 G 2/7/08 - - $18,024,200 

1,050,000 0 H 5/6/08 - - $19,074,200 

$500,000 0 I 7/2808 - - $19,574,200 

$1,000,000 0 J 9/30/08 - - $20,574,200 

$300,000 0 K 2/10/09 - - $20,874,200 

$550,000 0 L 5/22/09 - - $21,424,200 

$490,000 0 M 9/17/09 - - $21,914,200 

$200,000 0 N 12/22/09 - - $22,114,200 

$470,000 0 O 2/19/10 - - $22,584,200 

$400,000 0 P 5/6/10 - - $22,984,200 

$340,000 0 Q 6/29/10 - - $23,324,200 

$500,000 0 R 8/5/10 - - $23,824,200 

$600,000 0 S 11/19/10 - - $24,424,200 

$534,000 0 T 1/13/11 - - $24,958,200 

$800,00 0 U 3/21/11 - - $25,758,200 

$850,000 0 V 7/1/11 - - $26,638,200 

$300,000 0 W 8/30/11 - - $26,938,200 
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IAG Summary:  Amendment Funding 
          USACE                 Direct Fund Cite            Amend #           Date                USACE               Direct Fund Cite                  Total IAG                  

$1,000,000 0 X 11/22/11 - - $27,938,200 

$850,000 0 Y 3/21/12 - - $28,788,200 

$1,400,000 0 Z 6/6/12 - - $30,188,200 

$1,086,800 0 a 10/23/12 - - $31,275,000 

$1,750,000 0 b 3/20/13 - - $33,025,000 

$600,000 0 c 9/3/13 - - $33,625,000 

$1,300,000 0 d 3/20/14 - - $34,925,000 

$1,300,000 0 e 11/20/14 - - $36,225,000 

$1,200,000 0 f 5/29/15 - - $37,425,000 

1,900,000 0 g 12/31/15 - - $39,325,000 
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Summary of Funds Spent Per Activity & Funding Remaining:  USACE & Contracts 

Description Funds for 
Activity 

Funds 
Disbursed this 

Month 

Funds 
Disbursed to 

Date 
Funds 

Remaining 

Contract - Task Order 0011 (02-D-3009); 11 Mar 03 $325,262.00 $0.00 $325,262.00 $0.00 
Contract - Task Order 0011/Mod 2Note 1; 1 Dec 03 $502,836.00 $0.00 $502,836.00 $0.00 
Contract - Task Order 0011/Mod 3; 2 Feb 04 $94,236.00 $0.00 $94,236.00 $0.00 
Contract - Task Order 0011/Mod 4; 29 Apr 04 $155,206.00 $0.00 $155,206.00 $0.00 
Contract - Task Order 0011/Mod 5; 27 Aug 04 $1,313,167.00 $0.00 $1,313,167.00 $0.00 
Contract - Task Order 0011/Mod 6; 31 Mar 05 $926,281.00 $0.00 $926,281.00 $0.00 
Contract - Task Order 0011/Mod 7; 30 Aug 05 $3,800,148.00 $0.00 $3,800,148.00 $0.00 
Contract  - Task Order 0011/Mod 8; 13 Dec 05 $949,982.00 $0.00 $949,982.00 $0.00 
Contract  - Task Order 0011/Mod 10; 14 Mar 11 
Closed 8 April 2011 $26,403.60 $0.00 $26,403.60 $0.00 
Contract - Task Order 0002 (06-D-0006); 31 Mar 06 $999,448.00 $0.00 $999,448.00 $0.00 
Contract - Task Order 0002/Mod 1; 31 Aug 06 $947,081.00 $0.00 $947,081.00 $0.00 
Contract - Task Order 0002/Mod 3; 14 Dec 06 Note 2 $914,829.00 $0.00 $914,829.00 $0.00 
Contract - Task Order 0002/Mod 4; 2 Mar 07 $689,767.00 $0.00 $689,767.00 $0.00 
Contract - Task Order 0002/Mod 5; 6 Jun 07 $548,052.00 $0.00 $548,052.00 $0.00 
Contract - Task Order 0002/Mod 6; 13 Jul 07 $245,067.00 $0.00 $245,067.00 $0.00 
Contract - Task Order 0002/Mod 7; 14 Sep 07 $763,365.00 $0.00 

$681,603.00 $0.00 Contract - Task Order 0002/Mod 8; 13 Jun 08 ($41,762.00) $0.00 
Contract - Task Order 0002/Mod 10; 14 Jan 11 Note 3 ($40,000.00) $0.00 

Contract - Task Order 0002/Mod 11; closed 25 Jun 15 $9,434.28 $0.00 $9,434.28 $0.00 
Contract - Task Order 0023 (06-D-0006); 30 Nov 07 $1,850,000.00 $0.00 $1,850,000.00 $0.00 
Contract - Task Order 0023/Mod 1; 21 Feb 08 $1,847,000.00 $0.00 $1,847,000.00 $0.00 
Contract - Task Order 0023/Mod 2; 8 May 08 $985,000.00 $0.00 $985,000.00 $0.00 
Contract - Task Order 0023/Mod 3; 15 Aug 08 $480,000.00 $0.00 

$407,858.11 
$0.00 

Contract - Task Order 0023/Mod 4; 21 Aug 15 ($34,054.54) $0.00 $0.00 
Contract - Task Order 0023/refund; closed 14 Aug 15 ($38,087.35) $0.00 $0.00 
Contract - Task Order 0006 (08-D-0017); 22 Oct 08 $950,000.00 $0.00 $950,000.00 $0.00 
Contract - Task Order 0006/Mod 1; 12 Mar 09 $285,000.00 $0.00 $285,000.00 $0.00 

Contract - Task Order 0006/Mod 2; 4 Jun 09 $500,000.00 $0.00 $500,000.00 $0.00 

Contract - Task Order 0006/Mod 3; 15 Oct 09 $480,200.00 $0.00 $480,200.00 $0.00 

Contract - Task Order 0006/Mod 4; 30 Dec 09 $187,000.00 $0.00 $187,000.00 $0.00 

Contract - Task Order 0006/Mod 5; 3 Mar 10 $400,000.00 $0.00 $400,000.00 $0.00 

Contract - Task Order 0006/Mod 6; 17 May 10 $375,000.00 $0.00 $375,000.00 $0.00 

Contract - Task Order 0006/Mod 7; 21 Jul 10 $315,000.00 $0.00 $315,000.00 $0.00 

Contract - Task Order 0006/Mod 8; 13 Sep 10 $400,000.00 $0.00 $400,000.00 $0.00 

Contract - Task Order 0006/Mod 9; 13 Dec 10 $500,000.00 $0.00 $500,000.00 $0.00 

Contract - Task Order 0006/Mod 10; 4 Feb 11 $474,000.00 $0.00 $474,000.00 $0.00 

Contract - Task Order 0006/Mod 11; 14 Apr 11 $730,000.00 $0.00 $730,000.00 $0.00 

Contract - Task Order 0006/Mod 12; 6 Jul 11 $850,000.00 $0.00 $850,000.00 $0.00 

Contract - Task Order 0006/Mod 13; 16 Sep 11 $150,000.00 $0.00 $131,818.74 $18,181.26 
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Summary of Funds Spent Per Activity & Funding Remaining:  USACE & Contracts 

Description Funds for 
Activity 

Funds 
Disbursed this 

Month 

Funds 
Disbursed to 

Date 
Funds 

Remaining 

Contract - Task Order 0001 (11-D-0001); 18 Nov 11 $145,000.00 $0.00 $145,000.00 $0.00 

Contract - Task Order 0001/Mod 1; 9 Dec 11 $925,000.00 $0.00 $925,000.00 $0.00 

Contract - Task Order 0001/Mod 3; 13 Apr 12 $800,000.00 $0.00 $800,000.00 $0.00 

Contract - Task Order 0001/Mod 4; 25 Jun 12 $1,200,000.00 $0.00 $1,200,000.00 $0.00 

Contract - Task Order 0001/Mod 5; 21 Nov 12 $1,000,000.00 $0.00 $1,000,000.00 $0.00 

Contract - Task Order 0001/Mod 6; 26 Mar 13 $1,600,000.00 $0.00 $1,600,000.00 $0.00 

Contract - Task Order 0001/Mod 7; 26 Nov 13 $603,478.00 $0.00 $603,478.00 $0.00 

Contract - Task Order 0001/Mod 8; 28 Mar 14 $1,200,000.00 $0.00 $1,200,000.00 $0.00 

Contract - Task Order 0001/Mod 10; 12 Dec 14Note 5 $1,200,000.00 $0.00 $1,200,000.00 $0.00 

Contract - Task Order 0001/Mod 11; 8 Jun 15 $1,200,000.00 $0.00 $1,200,000.00 $0.00 

Contract - Task Order 0001/Mod 12; 30 Sep 15 $2,418.00 $0.00 $2,418.00 $0.00 

Contract - Task Order 0001/Mod 13; 12 Jan 16 $2,000,000.00 
$176,538.43 $546,824.59 $703,175.41 

Contract - Task Order 0001/Mod 14; 21 Oct 16 ($750,000.00) 

Contract - CDM Task Order 0014; 27 Dec 10 $50,000.00 $0.00 $50,000.00 $0.00 

Contract - CDM Task Order 0014; 4 May 11 $37,426.00 $0.00 $37,271.00 $155.00 

Contract Funding Available $0.00 $0.00 $0.00 $0.00 
Subtotal - Summary of Contracts; awarded and 
avail. $36,028,182.99 $176,538.43 $35,306,671.32 $721,511.67 

Kansas City Corps In-House Labor/Travel Note 4 $1,684,558.41 $7,403.15 $1,448,948.81 $235,609.60 
GIS Support (internal MIPR - included in total KC labor) $1,537.50 $0.00 $1,537.50 $0.00 

Superfund M&S Fee $489,249.80 $0.00 $489,249.80 $0.00 
MIPR/Caven Point - Vessel support $2,596.38 $0.00 $2,596.38 $0.00 

MIPR/ERDC - J. Gailani/J. Smith/T. Lackey - Model Spt. $191,000.00 $0.00 $174,677.59 $16,322.41 

MIPR/ERDC - P. Schroeder/FFS Cap Design Review $998.32 $0.00 $998.32 $0.00 

MIPR/ERDC - P. Schroeder/FFS Public Meeting Panel $15,500.00 $0.00 $8,705.51 $6,794.49 
MIPR/ERDC - T. Fredette - CAD Cell/Public Meeting $4,990.56 $0.00 $4,990.56 $0.00 
MIPR/ERDC - P. Schroeder/FFS Cap Design Review $3,768.68 $0.00 $3,768.68 $0.00 
MIPR/ERDC - T. Fredette - CAD Cell/Public Meeting $1,099.92 $0.00 $1,099.92 $0.00 
MIPR/ERDC - T. Pratt/W. Butler - Bathy Review $21,489.09 $0.00 $21,489.09 $0.00 
MIPR/ERDC - Sedflume (initial planning) $1,108.59 $0.00 $1,108.59 $0.00 
MIPR/ERDC - Sedflume $110,253.50 $0.00 $110,253.50 $0.00 
MIPR/ERDC - M. Dortch/HD Model Review/EMB Review $8,695.51 $0.00 $8,695.51 $0.00 
MIPR/ERDC - B. Johnson/Flood Calc. Review $4,989.27 $0.00 $4,989.27 $0.00 
MIPR/ERDC - A. Morang/SSS Report Review $4,981.48 $0.00 $4,981.48 $0.00 

Subtotal - Summary of Labor/M&S Fee $2,546,817.01 $7,403.15 $2,288,090.51 $258,726.50 
Grand Total - Contract/Corps $38,575,000.00 $183,941.58 $37,594,761.83 $980,238.17 

 
Notes on Above Table: 

Note 1:  Task Order 0011/Mod 1 was administrative in nature; date extension and small change in fee/work structure of dollars (total dollars did not change). 
Note 2:  Task Order 0002/Mod 2 was administrative in nature; correction to fee allocation with no total change in amount obligated. 
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Note 3:  There was no Mod 9 on TO 0002 due to electronic system error. 
Note 4:  Older MIPR closed 30 Sep 06; remaining funds ($3,246.50) moved back into available labor/M&S fund pool. 
Note 5:  Modification 9 is for work by a LBG subcontract team member to support the 17-mile LPR oversight (and as a separate source of funds is not listed here). 
 
IAG Scope of Work Summary (block 13 of IAG) 
Base IAG:  This amendment obligates $1,000,000 to the U.S. Army Corps of Engineers - Kansas City District for Remedial Investigation and 
Feasibility Study at the Diamond Alkali OU3 Superfund Site (EPA ID: NJD980528996) 
 
IAG Amendment #1 and #4 Scope of Work Summary (block 13 of IAG) 
This amendment obligates Urban Rivers Restoration Initiatives funds in the amount of $50,000 to the U.S. Army Corps of Engineers – Kansas City 
District for community relations activities in support of Remedial Investigation and Feasibility Study at the Diamond Alkali, OU3 Superfund Site 
(EPA ID: NJD980528996)  
 
IAG Amendments – All Others: Scope of Work (block 13 of IAG) 
This amendment obligates (See individual IAG amendments for dollar amounts)  to the U.S. Army Corps of Engineers-Kansas City District to 
perform activities in support of RI/FS, Lower Passaic River portion of the Diamond Alkali, OU2 Superfund Site (EPA ID: NJD980528996). 
 
Project Delivery Team 

Name Contact Information Responsibility 

Beth Franklin (816) 389-3581 
Cell: (816) 695-5797 

Project Manager 

Josh Hill (816) 389-3827 Contract Specialist 
Shelley Thomas (816) 389-3842 Contracting Officer 
Irvin Gray (816) 389-3146 Attorney 
Julia Kisser (816) 389-3874 COR 

 
Elizabeth Franklin, Project Manager  
Date Prepared:  7 Jan 2017 



LOWER PASSAIC RIVER RESTORATION PROJECT
DW96941975; BZ694

USACE/Contract Expenditures
and

Projected Expenditures

Thru: 1 Nov 2016
Partial Bill 169

IAG 1975 Summary_Bill 169_Oct_2016.xlsx
1 of 1

Updated: 7 Jan 2017

Bill Number==> 167 168 169
Item Sep-02 Aug-16 Sep-16 Oct-16 Totals
Travel Expenses 0.00 701.30 0.00 65,331.39
Other: Reproduction Services/MIPRs for Labor 0.00 0.00 0.00 350,781.95
Departmental Overhead 3,659.54 3,989.94 2,263.99 414,868.60
General/Administrative Overhead 932.82 1,017.00 611.28 138,013.54
Labor 7,175.56 7,823.40 4,527.88 829,845.23
Superfund M&S Fee 0.00 0.00 0.00 489,249.80
USACE Labor/Travel & M&S Fee; monthly 11,767.92 13,531.64 7,403.15
Cumulative USACE Labor/Travel/M&S Fee: 2,267,155.72 2,280,687.36 2,288,090.51 2,288,090.51
IAG Funding Received/Personnel/M&S: 175,000.00 2,715,400.00
IAG Funding Received/Contract: 825,000.00 36,609,600.00
Contracts Awarded -750,000.00 36,028,182.99

Contract Disbursements; monthly (Invoiced/Paid) 171,520.52 164,383.95 176,538.43
Cumulative Contract Disbursements 34,965,748.94 35,130,132.89 35,306,671.32
Cumulative Invoiced; labor and contract 37,232,904.66 37,410,820.25 37,594,761.83
Remaining IAG $$ (unused labor and upaid contract funds) 1,000,000.00 2,092,095.34 1,914,179.75 1,730,238.17  

Total IAG Amount==>30,000,000
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Lower Passaic River Restoration Project
IAG Funding Cumulative Contract Disbursements

Cumulative Invoiced; labor and contract
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